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ESTIMATE RUN 09/23/2002

ESTIMATE SUMMARY 14:11:41

CONTID: C12719         ESTIMATE NO: 0001 PROG 2002

PCN: 12719-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKS RESURFACING - FY02 PERCENT TIME:

PROJECT NO: CC R600-130                   

PARKS RESURFACING - FY02

NAME OF ROAD: 999

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/13/2002 DATE TIME STARTED 08/19/2002

1800 N TAFT ROAD DATE LET 07/18/2002 DATE WORK BEGAN 08/19/2002

 DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/21/2002

 DATE CONTRACT EXECUTED 08/05/2002 DATE ACCEPTED 11/21/2002

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 174,502.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 197,104.50 NON-PARTICIPATING 170,901.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,449.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

WORK DAYS

WORK DAYS

97.94%

3,601.00

170,901.50

170,901.50

168,451.81

$

$

$

$

0.00

170,901.50

170,901.50

0.00

170,901.50

-2,449.69

0.00

168,451.81

0.00

AMOUNT DUE 168,451.81 168,451.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,451.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 12719-BID    ESTIMATE RUN 09/23/2002

PROJECT: CC R600-130                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

18.00000 0.000.000

0.00

0010 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

4.00000 0.000.000

0.00

0015 AGGREGATE BASE COURSE (SPECIAL) 0.000

172.000

304-09000  
 

172.000

CY  

30.00000 5,160.00172.000

5,160.00

0020 HOT BITUMINOUS PAVEMENT (GRADING S)(75)(PG 64-22) 0.000

29,034.000

403-33742  
 

29,034.000

SY  

5.00000 145,170.0029,034.000

145,170.00

0025 *MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

7,589.00000 7,589.001.000

7,589.00

0030 *THERMOPLASTIC PAVEMENT MARKING 0.000

1,859.000

627-00002  
 

1,859.000

SF  

6.50000 12,083.501,859.000

12,083.50

0035 *FLAGGING 0.000

24.500

630-00000  
 

0.000

HOUR

22.00000 539.0024.500

539.00

0040 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

130.00000 0.000.000

0.00

0045 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

2.000

DAY 

300.00000 0.000.000

0.00

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

50.00000 0.000.000

0.00

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

3.600

630-80342  
 

4.000

EACH

100.00000 360.003.600

360.00
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PCN: 12719-BID    ESTIMATE RUN 09/23/2002

PROJECT: CC R600-130                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:11:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

19.00000 0.000.000

0.00

0065 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

5.00000 0.000.000

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A BLADING SHOULDER BLADING AND GRADING OF ROADWAY 
AND PARKING LOT

0.000

0.000

700-70550  
 

1.000

F A 

3,500.00000 0.000.000

0.00

CAT 170,901.50170,901.50174,502.50CURRENT AMT0200 $ $ $

$ 170,901.50170,901.50$174,502.50$CURRENT AMTPROJECT TOTAL


